
KAISER + HILL 
C O M P A N Y  

Date: June 5,2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for June 5,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand J. Floerke 
P. Arnold M. McGrory 
D. Coyne D. Onyskiw 
D. Del Vecchio R. VonFeldt 
F. Gerdeman 

In addition to the attached status, the following was discussed: 
1. 
2. 

3. 

There are no outstanding Action Items. 
Arnold noted that there are three older RCRA units (meaning that they are not in the 
current Permit) that will be closed in Sets 7 (GB37C) and 14 (GBs 7 & 9). 
Arnold noted that RCRA unit 371.1A, room 3420 will undergo construction changes to 
allow for access to the back area that will breach the back wall. Since the unit is not 
permitted for liquid storage, there is no berm and no berm removal issue. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda) 

End 
None 

37 114 Project 
WEEKLY STATUS MEETING DOE/LRA for June 5,2002 -RmRo 

B371 - A m 8 9  



ArWd, P8Rl 
From: Hoffman, Betty 
Sent: 
To: Arnold, Pam 
cc: Green, Ken; Nesheim, Janet 
Subject: 

Wednesday, June 05,2002 2:48 PM 

RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The DOP minutes for the week ending 5-31-02 are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 

Wednesday, June 05,2002 2:43 PM 
Hoffman, Betty; Nesheim, Janet; Green, Ken 

Iio.bect: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes along with the transmittal memorandum for June 5, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover 
page of the transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

cc File: Weekly State Status - (6-5-02).doc >> File: TRANSMITTAL MINUTES.doc 
>> 



8371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wtdnday,  9:30 r.m.8371 Conhrence R o m j  

June 5,2002 
AGENDA 

7:30 am MONTHLY WALKDOWN -Jim foerke, X2850, (212-3292) 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

- D&D -Jim Floerke, X2850, (272-3292) & Mike McGrory, X5100, (212-2146) 

Sets Status 
8374 
Tanks 
Glove boxes 
MAA/PA Closure 
Gloveboxes to Envirocare 
3000 legacy drums 
15 to 20 D&D Crews 

CONSTRUCTION - Dan Coyne, X2820 (272-6200) 
rn Set 56 Dismantlement (8374) 
rn Set 21 Dismantlement (8374) 

Area AQ Demolition (B371) 
UST 

0 Area AM Dismantlement (attic reagent tanks) 
I 6 new trailers 
rn GB to size reduce 125 items 
rn Install TGA (PuSPS) 
rn General area clean-out 

FACILITY - Mike McGrory, X5700, (212-2746) 

I Building ventilation system 
rn 
0 NewD-BIO 
rn B374 Criticality Credible 
0 

0 Waste Chemicals 
Steam to Electric heating 

Convert back area to all CA 

D&D training in block style 

PuSPS - Pam Arnold, X6035, (21 2-4835) 

AUTHORIZATION BASlSlBlO - Kay Kunert X2728, (212-4205) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (272-4835) 

FROM LAST MEETING: 
None 

FOR NEXT MEETING: 
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D&D Summary (AACIAAD) 
Week Ending 5/31/02 

D&D 

Set 3 (1AD103AD00) 
Working engineering packages. 

Set 4 (lAD104AD00) 
0 Working engineering packages. 

Set 5 (1AD105AD00) 
0 Completed electrical package. Working other engineering packages. 

Set 6 
Continuing to develop Set 6 strategy. (1 AQ3 1DR02B) 
Developing work packages to begin draining in Room 3563, Scanning of rooms is 
complete. 

Set 7 Dismantlement (lAD107BD00) 
Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 88% complete. 
GI3 75 removal is 100% complete. 
Working GB 38 internal equipment removal. Completed draining waterwalls Glovebox 37 
and Glovebox 38. Internal equipment removal in GB 37 is 100% complete. Removed lead 
in GB 37E. GB 37F removed. Working internal decontamination in preparation of GB 37 
removal. 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 
3420. 
Tent: Purchase requisition in approval process. 0 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
I/O 8 Mods (1AC109HD00): . 
. 

I/O 8 modification package planning completed. Shop work proceeding to modify the 
pallet transfer tunnel for unloading into SWBs. 
I/O 8 drain line installation package - Final piping tie-in to receiver tanks pending. 
Sprinkler (5) Removal Package to be reviewed by ISRC 6/5 and is expected to be ready 
for Pre-reqs by 6/6.  
Jib Crane/€€oist Installation Package - Nuclear Safety Screen and final review signatures 
were completed and ready to work on 6/3. 
Efforts to de-inert the CSV by the end of the quarter are ongoing. Currently addressing 
disposition of HSP 3 1.1 1 Standards and PuSPS material. Final comment resolution on the 
package is scheduled for 615. 

Glovebox 70-A (material introduction box) Engineering and planning are finalizing the 
design modifications necessary to convert an existing SA Robotics glovebox for 
attachment to GB 70-A. 

. 

. 
Glovebox Removal (1 AD 1 1 2BD0 1): . 
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Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 
Draining of watenvalls, port covers and windows is complete. 
Mechanical isolation package is 45% complete. 

0 Removal of glovebox contents is nearly complete in GB 12 (2 large pieces remain). Working 
GB10. Started working GB9. 
Alarm deactivation is complete. 

Tanks 
Set 13 (2307) Tank 922A and Tank 922B ring removal is complete. Tank 292B (23 17) ring 
removal to re-start on 616. Completed 23 17 and 23 19 tank line isolations. Set 13 cerium 
decon and D&D ready packages for 2307 and 23 17 are ready-to-work. 
Set 15 (2223) Tank 934B ring removal is complete. Tank 934A ring removal to complete on 
6/5. (lAC115ET00) 

Gloveboxes 
Planning GB deactivation as contingent work for the Waste Team. 
Bagged out approximately 40 packages last week, Continuing cleanout and package prep. in 
Set 12. (lAClt2EG00) 

M M A  Closure (lACllPNN20) 

0 

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
The plan for reducing the M A 4  to an area encompassing the PuSPS processing room and 
storage vault is being developed. 
Conducting walkdowns and inspections to identify and disposition classified matter prior to 
the final verification. 20% of B371/374 has been verified as free of classified interests. 

Obtain approval to send gloveboxes to Envirocare with all lead remainin3 
0 Envirocare representatives on site this week, technical discussions in process. 

Repackagddisposition the remaining 3000 legacy drums. 
Starting inventory (May 3,2002) = 2,943 
May 31,2002 inventory = 2,815 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
Evaluating sequencing options of Sets 
Aligning crews loads and assignment areas 

CONSTRUCTION 

B374 
23 1 sludge removal - Pumping sludge in progress. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using 
technologies from €3771. Final characterization studies are underway and results are 
expected on or about 6/10. 

Revision: 06/05/02 
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Set 14 Dismantlement (lAD114BD00) 
Package for cold glovebox / cold tank went to KH Construction. Significant progress was .~ 

accomplished in conduit and electrical removal; approximately 75%complete. Will begin 
mechanical disassembly of GB & Tank upon completion of electrical. 

Set 56 Dismantlement (1AD456BD00) 
Mechanical SWP is complete. 
Electricians to begin work on 6/10. 

Set 21 Dismantlement (lAD421BD00) 
0 Waiting on phase 11 package to be developed to complete source removal. One piece o f  pipe 

remains to be removed. Phase I of Set 21 Dismantlement is complete. 

Area AQ Demolition - B381 and UST (lADlAQGX20): 
B381 

Electrical isolation complete. Mechanical isolation continues, and 2 o f  3 excavations are 
Complete (must wait until helium tanker is moved for 1 remaining excavation). 
KH Construction completed building scaffolding, and has begin asbestos removal. 
Lessons learned from B886 necessitate applying for a demolition permit after asbestos is 
remediated. 

Mechanical engineering package for demolition of  the UGST is signed off. Electrical 
isolations and electrical demo are complete, Will start mechanical and piping stripout 
when craft personnel are available. 

UST . 
Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 

IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are 
complete. Engineering is revising Appendix 7 which identifies electrical components. 
Operations completed neutralizing tanks in Room 4104, 
Working electrical isolations in 41 0 1 and 4 104. 
Electrical stripout in 4103 is complete. Starting mechanical stripout in 4103. Working 
process water in 4103. Insulation has been stripped off  o f  tanks. 

. 
Install 6 trailers for workers within the next 2 - 3 months. 

Trailers have been ordered; began engineering and package development for installation and 
power 

Instail Glovebox with sheer by June 15 to size reduce 125 items 
0 Will use GB’s 39 and 40, room 3206 that is already fitted with a press; items will be 

compressed in order to fit  into the shipping container. A larger shroud will be constructed to 
adequately protect the glovebox during pressing. 

Install TGA that measures moisture in PuSPS - by July 10 
Crafts have begun to lay out the ventilation for glovebox. Started installing GB exhaust, pipe 
and conduit going to the dry air system. Finishing the GB fabrication in B334. Working to 
accelerate the completion date to July 10 from July 15. 

Clean out all cold shops and office areas. 

Revision: 06/05/02 
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Completed removing furniture, combustibles and other loose items in shops and B374 office 
areas with the exception of shipping boxes of files. 

I FACILITY I 
Upgrade building ventilation system. 

Began Engineering to upgrade building ventilation. 

Convert back areas of Building 371/4 to CA and connect 371 and 374 by June 30 
Held planning meetings. Moved the HISS to the back area in 371. Initiated Engineering 
packages to install doors and set up the new step-off pad into room 3420. 

Implement a new D-BIO that is more appropriate for D&D activities in the Project 
The D-BIO is drafted and currently being reviewed for comments and resolution. Draft will 
undergo the 2”d PRC today, which will result in a final document. Plan submittal to DOE 
this week. 

Make changes to Criticality Safety (B374 Criticality Credible) 
Revising the Criticality Safety Evaluation to make 374 criticality credible. Implementation 
date is scheduled for 6/20/02. 

Perform D&D training once annually in a block to minimize work delay 
The first block training for 371/4 personnel will be performed in October; currently 
establishing schedule and training classes needed. Scheduling training for personnel now to 
establish a baseline. 

Remove all waste chemicals from Project 
Packaged chemicals in rooms 3408 and 4101 for shipment. 

Convert building from steam heating to electrical heating within the next year. 
Began Engineering to convert building from steam to electricity. 

PUSPS 

There are a total of  - 747 good cans that are in final review; increase of 44 from last report. Of 
those: 

_I 710 have data packages and are ready to ship; increase of 70 from last report. Of 
those: 

156 are packaged in off-Site shipping containers (9975’s) and ready to ship. This 
number will not change until trucks arrive and containers are loaded; constrained 
by vault space. 

Revision: 06/05/02 
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Note that 75 - 9975 containers equal one shipment. 
The total population is approximately 2100 cans; a third are packaged. 
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Week Ending 05-31-02 

3,495 
58 

21, Ph. I1 
2s 

6, 16,& 17 
12 

PUSPS 
Install TGMR in Room 3701 
- To DOE Thursday, April 25,2002 

6-4-02 

ODerations 

Bldg. 374 Process Steam 5- 16-02 5-20-02 
24 9-27-0 1 10- 1-0 1 
7 10-24-0 1 10-30-0 1 
14 11-13-01 1 1-28-0 1 
13 12-13-01 12-18-01 

21, Ph. 1 12-11-01 1 - 15-02 
12, Ph. 1 1-2-02 1-15-02 

15 1-9-02 1-24-02 

Residue Product Carts 
- Approval on hold 

5-27-02 5-23-02 
10-8-0 1 10- 1-0 1 
11-6-01 1 1-6-0 1 
12-5-01 12-05-01 

12-25-01 1-30-02 
1-22-02 1-29-02 
1-22-02 1-29-02 
1-31-02 N/A 

Page change for combustible loading and oil storage outside flammable liquid cabinets 
- PRC Tuesday, to DOE as soon as possible 

15 (USQD Rev 1) 
AM, Ph. 1 

Process Vent, Sets 12/13 
Caustic transfer line 

DBIO DeveloDment 

2-19-02 2-26-02 3-05-02 3-19-02 
2-27-02 3-1 1-20 3-18-02 3-18-02 
3- 1 3-02 4- 1 1-02 5-02-02* 5-01-02 
4-0 1-02 4- 15-02 4-30-02* 5-01-02 

Building 371/374 DBIO 
- Draft for review 5-20-02 
- To DOE for review 5-3 1-02 
- DOE approval requested by 6- 17-02 

56 

PWTS 
56 (USQD Rev 1) 

JCO for transferring largdong items through airlocks 
- To allow removing gloveboxes etc. to cargo carriers 

4-3-02 4- 15-02 5-2-02 Revision requested 
5-7-02 5-9-02 5-16-02 5- 15-02 

Cancelled 

I 


